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I recommend that the following 2014 SHOPP Amendments be approved:  

 

 

SHOPP Amendment 14H-447 

Amends the 2014 State Highway Operation and Protection Program by incorporating project 

cost, scope, schedule and technical changes as shown in the Attachment. 
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2014 SHOPP Amendment 14H-447 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

05 Monterey 68 R17.7/R17.9 Near Salinas, at the 
Salinas River Bridge #44-
40.  Widen bridge. 

7000 0F700 0500000049 201.114 467 19,100 14/15 PA&ED 
PS&E 

RW 
Const 

1,229 
2,751 

243 
2,733 

1,229 
2,751 

243 
3,674 

Update cost per 
approved PCR. 

05 Monterey 101 51.2/61.1 In and near Greenfield, 
Near Soledad, from 0.2 
mile north of Underwood 
Road to 0.3 mile north 
of the Salinas River 
Bridge.  Improve roadside 
clear recovery zone. 

2470 1E050 0513000029 201.015 28 5,156 
3,114 

15/16 PA&ED 
PS&E 

RW 
Const 

0 
1,198 

14 
1,117 

0 
1,429 

19 
1,244 

Split into PPNO: 
2470Y per 
approved PCR 

05 Monterey 101 53.2 In Greenfield, near 
Maple Avenue.  
Landscape mitigation 
for PPNO 2470. 

2470Y 1E051 0515000079 201.015 0 122 17/18 PA&ED 
PS&E 

RW 
Const 

0 
407 
18 

246 

  Split from 
PPNO: 2470 per 
approved PCR 

05 Monterey 101 R39.5/R73.0 Near Salinas, on Route 
101; also on Route 68 
(PM 15.0/R18.5) at 
various locations.  
Construct roadside 
paving, access gates, 
weed barriers and 
relocate facilities. 

2357 1C090 0512000073 201.235 5 2,209 14/15 PA&ED 
PS&E 

RW 
Const 

245 
450 

5 
705 

245 
450 

5 
792 

Update cost per 
approved PCR. 

05 Monterey 156 R0.2/R1.6 Near Castroville, from 
Route 1 to Castroville 
Overhead.  Install cable 
median barrier. 

2550 1F730 0514000048 201.010 11 900 15/16 PA&ED 
PS&E 

RW 
Const 

0 
825 
30 

480 

0 
840 
34 

540 

Update cost per 
approved PCR. 

05 San Benito 25 19.0 Near Hollister, north of 
San Benito Lateral.  
Landscape mitigation for 
project PPNO 2293. 

2293Y 0T641 0514000135 201.010   96 15/16 PA&ED 
PS&E 

RW 
Const 

0 
289 

3 
265 

0 
334 

3 
300 

Update cost per 
approved PCR. 

05 San Luis 
Obispo 

1 17.7/59.0 Near the city of San Luis 
Obispo, from Highland 
Drive to north of Hearst 
Castle Road.  Install 
rumble strips. 

2377 1C240 0512000106 201.015   2,655 14/15 PA&ED 
PS&E 

RW 
Const 

281 
540 

5 
438 

281 
540 

5 
526 

Update cost per 
approved PCR. 
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2014 SHOPP Amendment 14H-447 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

05 San Luis 
Obispo 

101 12.1/29.9 In and near the city of 
San Luis Obispo, from 
0.4 mile north of Bridge 
Street Undercrossing to 
Buena Vista 
Overcrossing various 
locations. Construct 
contrasting surface 
treatment (CST) in 
unpaved areas beyond 
gore and upgrade gore 
area signage. 

2359 1C110 0512000075 201.235 5 2,547 15/16 PA&ED 
PS&E 

RW 
Const 

281 
520 

5 
512 

281 
617 

5 
610 

Update cost per 
approved PCR. 

05 San Luis 
Obispo 

101 44.8/59.7 In and near Atascadero, 
from Curbaril Avenue to 
north of North Paso 
Robles Overhead.  Pave 
roadside, improve 
drainage, relocate utility 
boxes and construct 
concrete barriers. 

2356 1C080 0512000071 201.235 5 2,529 15/16 PA&ED 
PS&E 

RW 
Const 

551 
451 

5 
440 

551 
516 

5 
523 

Update cost per 
approved PCR. 

05 Santa 
Barbara 

101 0.0/12.7 In and near the city of 
Santa Barbara, on Route 
101 at various locations.  
Construct roadside 
paving, access gates, 
weed barriers and 
relocate facilities. 

2360 1C120 0512000072 201.235 5 2,424 15/16 PA&ED 
PS&E 

RW 
Const 

247 
507 

5 
506 

247 
601 

7 
687 

Update cost per 
approved PCR. 

05 Santa 
Barbara 

101 45.6/46.4 In Gaviota, from 0.7 mile 
north of Beckstead 
Overcrossing to 0.8 mile 
south of Gaviota Tunnel.  
Improve roadway 
alignment. 

2292 0T630 0500020029 201.010 356 6,578 15/16 PA&ED 
PS&E 

RW 
Const 

2,220 
1,300 

110 
1,600 

2,220 
1,300 

120 
1,900 

Update cost per 
approved PCR. 

05 Santa 
Barbara 

154 R5.9/22.9 Near Santa Ynez, from 
Baseline Avenue to Cold 
Spring Canyon Bridge.  
Rehabilitate pavement. 

2428 1C830 0512000238 201.121 18 14,880 15/16 PA&ED 
PS&E 

RW 
Const 

454 
963 
25 

1,240 

454 
1,141 

28 
1,451 

Update cost per 
approved PCR. 
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2014 SHOPP Amendment 14H-447 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

05 Santa 
Barbara 

246 R20.7/26.3 Near Buellton, from 0.4 
mile east of Santa Rosa 
Creek Bridge to Route 
101/246 Separation.  
Rehabilitate pavement. 
(CAPM) 

2336 1A750 0512000013 201.121 105 9,845 15/16 PA&ED 
PS&E 

RW 
Const 

285 
1,747 

54 
2,145 

285 
1,893 

54 
2,347 

Update cost per 
approved PCR. 

05 Santa Cruz 1 R7.5/17.4 In and near the city of 
Santa Cruz, on Route 1, 
also on Route 17 (PM 
0.0/6.3) at various 
locations.  Construct 
roadside paving, access 
gates, and relocate 
facilities. 

2358 1C100 0512000074 201.235 0 1,222 15/16 PA&ED 
PS&E 

RW 
Const 

290 
421 

5 
482 

290 
891 

5 
615 

Update cost per 
approved PCR. 

05 Santa Cruz 17 0.7/1.4 In Santa Cruz, from 0.7 
mile north of Route 1/17 
Separation to Beulah 
Park Undercrossing.  
Storm water mitigation. 

1989 0Q600 0500020290 201.335 37 9,905 
8,543 

15/16 PA&ED 
PS&E 

RW 
Const 

1,000 
1,770 

184 
1,689 

1,000 
1,570 

184 
1,899 

Spit into PPNO: 
1989Y per 
approved PCR 

05 Santa Cruz 17 0.7/1.4 In Santa Cruz, from 0.7 
mile north of Route 1/17 
Separation to Beulah 
Park Undercrossing. 
Landscape mitigation 
for PPNO 1989. 

1989Y 0Q601 0514000145 201.335 0 507 17/18 PA&ED 
PS&E 

RW 
Const 

0 
500 
18 

537 

  Split from 
PPNO: 1989 per 
approved PCR 

05 Santa Cruz 17 8.2/10.1 
8.3/9.4 

Near Scotts Valley, from 
south of Sugarloaf 
Road to 0.1 mile south 
of Laurel Road. 
Glenwood, from 0.9 mile 
north of Vinehill Road and 
0.5 mile south of 
Glenwood Drive. 
Shoulder widening and 
concrete guardrail. 

2311 0T980 0500020244 201.015 1,654 
250 

5,590 
6,517 

15/16 PA&ED 
PS&E 

RW 
Const 

0 
1,899 

236 
1,729 

0 
1,899 

236 
2,206 

Technical 
correction to 
Post mile and 
Location / 
Description. 
Update cost per 
approved PCR. 
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2014 SHOPP Amendment 14H-447 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

09 Inyo VAR   In Inyo and Mono 
counties on various 
routes at various 
locations.  Upgrade 
bridge approach metal 
beam guardrail. 

0612 35690 0912000064 201.015   3,650 
2,470 

15/16 PA&ED 
PS&E 

RW 
Const 

180 
450 

9 
675 

180 
450 

9 
1,010 

Update cost per 
approved PCR. 

10 Calaveras 4 43.8/44.2 
43.8/44.3 

From White Pines to Big 
Trees State Park.  
Construct retaining walls 
and shoulders for 
sediment control. 

3248 0F280 1000000033 201.335 595 
2,961 

10,424 
6,450 

15/16 PA&ED 
PS&E 

RW 
Const 

2,133 
1,252 

157 
1,330 

2,133 
1,575 

157 
1,330 

Technical 
correction to 
Post mile. 
Update cost per 
approved PCR. 

10 Mariposa 140 42.0/42.7 Near El Portal and 
Yosemite National Park, 
0.5 miles west of South 
Fork Merced River.   
Construct rockshed. 

0280 0P921 1014000148 201.131 1,500 96,100 15/16 PA&ED 
PS&E 

RW 
Const 

5,900 
7,000 

350 
7,000 

5,900 
8,620 

350 
14,400 

Update cost per 
approved PCR. 

                

                

                

                

 


